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July 8, 1988 67922 -/

Chief, Site Investigation and Compliance Branch
Emergency and Remedial Response Division

U.S. Environmental Protection Agency

26 Federal Plaza

New York, New York 10278

Attention: SCP - Carlstadt Project Officer

Dear Sir:

Attached is the June 1988 Progress Report for the RI/FS project
at the SCP Carlstadt site. This report has been prepared by Dames &
Moore, on behalf of the Committee representing the Respondents named in
the Administrative Order on Consent No. II CERCLA-50114, in accordance
with Paragraph 28B of the Order. :

Very truly yours,

DAMES & MOORE

Jd%pa.¢,4(5k%‘ C:c»c4o\d
Gerard M. Coscia, P.E.
Project Manager

GMC/ jhm

Attachment

cc: Chief, Superfund Branch
Office of Regional Counsel
U.S. Environmental Protection Agency
Room 437
26 Federal Plaza
New York, New York 10278

T. Armstrong
General Electric

J. Koczan-
Dames & Moore

003715

OFFICES WORLDWIDE



ATTACHMERT 1

SCP RI/FS PROGRESS REPORT
JURE, 1988

PROGRESS AND STATUS

1.

Revision No. 8 to the March 4, 1987 Project Operations Plan was
transmitted to the USEPA on June 9. An implementation schedule was
included with the revision.

" An access agreement was received on June 6 from Carolina Freight for

installation of off—site' wells. Well permit applications were
transmitted to all affected property owners on June 6. As of
June 30, only Carolina Freight had returned the completed
applicétions. Efforts will continue to obtain the reméining
applications.

A draft Alternatives Arrai Document was transmitted to the USEPA on
June 13. This document 1s essentially the "front end” of the
Feasibilitj Study (FS), providing the results of technology and
alternative evaluations through the completion of the screening
process (FS Tasks 8, 9 and 10).

A meeting was held on June 24 between Dames & Moore and USEPA in
Edison to review preliminary USEPA comments on the draft RI Report.

The draft Public Health (Endangerment) Assessment was transmitted to
the USEPA on June 29 as Addendum No. 1 to the draft Remedial

Investigation (RI) Rebort.

FS Task 11, Detﬁiled Evaluation of Alternatives, was initiated.
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7. Utilities at the site have not been restored yet. Inmar has been

requested to do so. It has not. We are able to go forward promptly
after the utilities issue 1is addressed and failure to do so will
delay the project. Enclosed is a copy of the letter we sent to Inmar

requesting they have the utilities restored.

TECHNICAL ISSUES

None

SCHEDULE

Based on the May 27, 1988 schedule for completion of the on-site
FS, all phases of the project are on schedule except for the USEPA
identification of ARARs. In a June 24, 1988 letter, the USEPA épproved
the May 27 schedule except for the completion date for the draft FS
Report and the assumptions on which the schedule was based. The USEPA
indicated in their approval letter that site-specific ARARs will be
provided by July 13, which is more than five weeks later than shown on
~the now-approved schedule. The completion date for the draft FS Report
required by the USEPA is September 5, 1988, three week earlier than
planned. The schedule is presently being re-evaluated.

PLANNED ACTIVITIES — JULY 1988
1. Continue with efforts to obtain completed well permit applications
from the remaining property owners. A meeting has been scheduled for

July' 12 with the Genéral Manager of the ‘New Jersey Sports and
Exposition Authority to discuss this matter.

2. Continue with FS Task 11, Detailed Evaluation of Alternatives.
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Review the anticipated July 13 USEPA submittal of comments on the
draft RI Report and the draft Alternatives Array Document, and the
site-specific ARARs, to determine any impacts to the schedule for the
on-site FS.
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1988

WEEK START DATE 5/30 6/6 6/13 6/20 6/27 7/4 7/1% 7,18 7/25 8/t 8/8 8/15 8722 8/29 9/5 9/12 9/19 9/26
L [ | { | {

J EPA |REVIEW 7/13
DRAFT RI REPORT Jusssesunsansangsasenen lllllljlllllll IIIIIIIIII

- , PA REVIEW
RI ENDANGERMENT T Ellpuuuqll

ASSESSMENT EPA PREL IMINARY I'DENTIFilCATIOIN OF AlRARS
|

REVIEW & FINALIZE EPA REVIEW
LT

EPA IDENTIFICATION josanun
OF ARARs ARARs
' EPA REVIEW

TASK 10 - INITIAL m SesEERNEARENITNRRERNALERIRENIR
SCREENING OF : . ‘
ALTERNATIVES

LUATION

DETAILED EVA

ALTERNATIVE
TASK 11 - EVALUATION .
OF ALTERNATIVES

TASK 12 - DRAFT FS _ ‘ )
REPORT PREPARATION OF DRAFT FS REPORT
LEGEND: ' ASSUMPT IONS : :
O REPORT SUBMITTAL TO EPA 1. ALL EPA INPUT/COMMENTS ARE RECEIVED BY 7/13/88.
® COMPLETION OF EPA REVIEW 2. EPA INPUT/COMMENTS DO NOT SIGNIFICANTLY ALTER
©® REQUIRED EPA INPUT/COMMENTS THE ALTERNATIVES UNDER EVALUATION IN TASK I1.
W EPA/PRP MEETING 3. TREATABILITY STUDIES AND ADDITIONAL FIELD DATA
ssesmEPA ACTIVITY ARE NOT REQUIRED.

wmmmmm PRP/D €M ACTIVITY

PROPOSED COMPLETION SCHEDULE

ON-SITE (SOURCE CONTROL) FEASIBILITY STUDY

SCP SITE RI/FS
CARLSTADT, NEW JERSEY

BiLtE00




